
Legal Notice

2007-2010 State Transportation Improvement Program
Amendment #6

The Strafford Regional Planning Commission (SRPC) is holding a 30-day public comment 
period on proposed STIP Amendment #6 to the adopted 2007-2010 Statewide Transportation 
Improvement Program (STIP). This process is being conducted in accordance with the Strafford 
MPO Public Involvement Procedures, and Federal and State Regulations. Full Amendments to 
the STIP require a Public Hearing, a 30-day public comment period, and approval by the 
Strafford MPO Policy Committee.

SRPC in consultation with NH DOT, NH DES, US EPA, FHWA, NH MPOs, has confirmed that 
within the Strafford Regional Planning Commission boundaries, the changes made by STIP 
Amendment #6, do not impact the air quality analysis found in the January 10, 2007, FY 2007-
2010 Conformity Determination for the 2009 and outer analysis years.

SRPC staff has also updated the 2007-2010 Transportation Improvement Program (TIP) to 
reflect Year-of-Expenditure for each project listed in the TIP. The Year-of-Expenditure estimates 
are based on a 3.2% interest rate beginning in FY 2008, compounded annually through FY 2010. 
NH DOT recommended this methodology, under guidance from FHWA.

Projects in the Strafford Regional Planning Commission area affected by this amendment 
include:

Dover 13042: “NH 9, bridge replacement over B&M Railroad 109/106.” The construction phase 
of the project is delayed from 2009 to 2010. An additional $120,000 in Right-of-Way (ROW) 
funding is also being added to the project.

Dover 13482: “Construct bike path along rail line from rail station to NH 108/Bellamy Park. 
Project is being delayed from 2007 to 2008. The project will be constructed in phases and 
funding has been increased by $230,000.
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Dover 13796: “Washington Street, bridge replacement over B&M Railroad 120/118.” Project is 
delayed from FY 2007 to FY 2008. Project advertised on 10/18/2007.

Dover 13945: “Washington Street, bridge replacement over Cocheco River 136/123.” 
Specifically, Preliminary Engineering (PE) and ROW funds moved from FY 07 to FY 08. 
Project advertised on 10/18/07.

Dover-Somersworth 12608: “NH 108, add left turn at Long Hill Rd.” Specifically, $136,000 in 
Construction (C) funds moved from FY 07 to FY 08.

Durham 14427: “Fleet replacement – Phase III; purchase CNG or Low emission diesel (or 
either fuel source combined with hybrid electric systems) transit vehicles for replacement of 
existing Wildcat gas/diesel transit vehicles and expansion of transit fleet. Funds for 4 full size 
transit vehicles and one 14-passenger CNG transit vehicle for use in Wildcat Transit Service 
Area.” Specifically, the scope of the project is being expanded to purchase the 14-passenger 
vehicles. No change to total project cost (1.25 Million).

Newington/Dover 11238: “Widen Turnpike including Little bay Bridges from Gosling Rd to 
Dover Toll.” Specifically, delay in the anticipated publication of the Final Environmental Impact 
Statement (FEIS), and receipt of the Record of Decision (ROD) for the project necessitated 
moving PE funding for the project’s final design. 

Newington/Dover 11238J: “Widen Turnpike including Little Bay Bridges from Gosling Rd to 
Dover Toll.” Specifically, funding is reprogrammed in FY 08 to address advanced acquisition 
requests as they are made. $1.4 million was put under agreement in Federal Fiscal Year (FFY 
2007).

Newington/Dover 11238K: “Reconfiguration and relocation of Ramps and Access (to provide 
matching funds only to the federally-funded portion of the 11238 project for PE, ROW and 
Construction.)” Specifically, this project was match for 11238, which is no longer necessary due 
to project delays and funding category changes.

Rochester 10620D: “Spaulding Turnpike, construct 4 Lane Turnpike from Exit 11/12 (NH 125) 
to Exit 16 (US 202).” PE and ROW funding increased from $3.175 to $4.426 million.

Rochester 10620G: “Spaulding Turnpike, construction of exit 11 & 12 Bridge and 2nd barrel, 
phase 2.” Specifically, construction funding increased by $193,000.
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Rochester 14350: “NH 202A (Walnut St), intersection improvements to improve safety through 
Strafford Square, North Main St, and Washington Streets.” PE Funding increased by $50,000. 
Project is being advanced construction by the City.

SEACOAST: Seacoast commuter options. Funding delayed a year at the applicant’s request.

Copies of the proposed amendments will be available for public review at the 12 public libraries 
in the SRPC Planning Region, as well as the office of the Strafford Regional Planning 
Commission.  Copies can be sent to interested parties upon request.  The public is encouraged to 
offer comments on the amendment, which can be made in writing and mailed to:

Strafford Regional Planning Commission   Phone:   (603) 742-2523
         2 Ridge Street, Suite 4             Fax:       (603) 742-7986
         Dover, New Hampshire 03820             email:  srpc@strafford.org

A combined Public Hearing and MPO Policy Committee meeting to address STIP Amendment 
#6 will be held on April 11, 2008, at 9AM. The location of the meeting will be held at the office 
of the Strafford Regional Planning Commission. For more information, contact Cynthia 
Copeland or Dale Abbott at the Strafford Regional Planning Commission.


